ECS Configuration Change Request Page 1 of 6  Pages

CCR No. 96-1005 Logged Date 8/24/96 Rev. - Request Type CCR

Priority Routine [_] Urgent[_] Emergency Affected Release A Change Class ||

Title (description) Correct general problems with SDPS RBR requirements for release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0412

RTM Change Start New Baseline |:|

Problem

Certain problems have been identified with the SDPS RBR requirements as a result of release A
validation review which need to be corrected; Text changes for consistency with F&PRS
requirements, Interpretation Text changes, Attributes changes, links from RBR to Level_4
requirements.

Proposed Solution

Must be inplenented after CCR 96-0936A and after CCR 96-1002.
Implement the changes recommended in the attached change tables.;

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B [ ] Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Al [] Other

Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator M. Shteynbuk (signed) M. Shteynbuk  8/22/96
Signature Date
Office SMO Office Manager (signed) Ed. Nicosia 8/23/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) R. C. Barbiere 8/22/96

Signature Date
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